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Proposal for Architectural Design Services
July 25, 2025

South Placer Municipal Utility District
HQ Building Improvements & Space Planning
5807 Springview Drive, Rocklin, California 95677
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Project
Schedule

ID Task Name Duration Start

1 Design and Documentation 26 wks Mon 9/8
2 Project Award 0 days Mon 9/8
3 Pre-Design 2 wks Mon 9/8
4 Programming Meetings 2 wks Mon 9/8
5 Field Verification | CAD File Creation 1 wk Mon 9/15
6 Schematic Design 4 wks Mon 9/22
7 Concept Development (3 concepts) 2 wks Mon 9/22
8 SPMUD Review and Comment 1 wk Mon 10/6
9 Space Plan Refinement and Approval 1 wk Mon 10/13
10 Design Development 3 wks Mon 10/20
11 Finish Selections | Design Development 2 wks Mon 10/20
12 Design Review Meeting 0 days Fri 10/31
13 Design Revisions 1 wk Mon 11/3
14 Design Approval 0 days Fri 11/7
15 Construction Documents 4.9 wks Mon 11/10
16 75% CDs 3 wks Mon 11/10
17 Page Turn 2 days Mon 12/1
18 Thanksgiving 2 days Thu 11/27
19 100% CDs 1.5 wks Wed 12/3
20 Permitting (Code Cycle Change - Submit by Mid Dec) 12 wks Fri 12/12
21 Permit Submittal 0 days Fri 12/12
22 First Review 6 wks Fri 12/12
23 Christmas Holiday 1 wk Mon 12/22
24 First Response 2 wks Fri 1/23
25 Second Review + Issuance 4 wks Fri 2/6
26 Bidding 9 wks Mon 12/15
27 GC Bidding 6 wks Mon 12/15
28 Bid Review 1 wk Mon 1/26
29 Contract and Award 2 wks Mon 2/2

9/8

10/31

11/7

12/12

Aug Sep Oct Nov Dec Jan Feb Mar Apr
Qtr 4, 2025 Qtr 1, 2026 Qtr 2, 2026

Task Milestone Summary Manual Task Manual Summary Manual Progress
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