

Foothill Trunk Sewer Replacement Project

Contract Change Orders

Item	Amount
Original contact amount	\$2,869,677.00
Total Change Orders to Date (#1 - #10)	\$317,330.00
Total Project Cost	\$3,187,007.00

