

Foothill Trunk Sewer Replacement Project

Contract Change Orders

Item	Amount
Original contact amount	\$2,869,677.00
Total Change Orders to Date (#1 - #22)	\$438,463.00
Total Project Cost	\$3,308,140.00



GrassPave2 access road behind Corona Circle.



Looking north on Aguilar Road.



Looking towards Aguilar Road at Creekside Villages Apartments.