

# Foothill Trunk Sewer Replacement Project

## Contract Change Orders

Item	Amount
Original contact amount	\$2,869,677.00
Total Change Orders to Date (#1 - #12)	\$366,294.00
Total Project Cost	\$3,235,971.00



Looking south on Aguilar Road



Looking west behind Corona Circle